

February 6, 2001

CCN 18053

Ms. Kathleen E. Hain
Environmental Restoration Program
U.S. Department of Energy
Idaho Operations Office
850 Energy Drive, MS 1117
Idaho Falls, ID 83401-1563

CONTRACT NO. DE-AC07-99ID13727 – NECESSITY TO EXTEND THE ENFORCEABLE MILESTONE FOR THE OPERABLE UNIT 1-07B DRAFT RECORD OF DECISION AMENDMENT

Reference: F. Lee Smith letter to Kathleen E. Hain, FLS-795-00, Necessity to Extend the Enforceable Milestone for the Operable unit 1-07B Draft Record of Decision Amendment, November 11, 2000

Dear Ms. Hain:

The purpose of this letter is to document a change in the enforceable milestone submittal date for the Operable Unit 1-07B draft Record of Decision Amendment to the Agencies for review. The enforceable milestone has been moved from February 2001 to May 2001 as requested November 11, 2000 (Reference 1). The milestone was changed in accordance with the FFA/CO Part XIII Section 4, "Within seven (7) days of receipt of a request for an extension of a timetable and deadline or a schedule, U.S. EPA and IDHW shall advise U.S. DOE in writing of their respective positions on the request. Any failure by U.S. EPA or IDHW to respond within the seven (7) day period shall be deemed to constitute concurrence in the request for extension." Since no response was received within the required seven days, the baseline schedule has been modified to accommodate the approved extension.

If you have any questions concerning the schedule extension please contact Joe Rothermel at 526-5776 or Doug Kuhns at 526-8226.

Sincerely,



F. Lee Smith, Director
Environmental Restoration

LON:mr

cc: R. Jeffrey Hoyles, DOE-ID, MS 1221
D. Lilly Korkukluoglu, BBWI, MS 3528
R. Mark Shaw, DOE-ID, MS 1117

Ms. Kathleen E. Hain
February 6, 2001
CCN 18053
Page 2

bcc: Douglass J. Kuhns, MS 3921
Lee O. Nelson, MS 3921
Lance N. Peterson, MS 3921
Joseph S. Rothermel, MS 3921
Jerry P. Shea, MS 3915
ARDC, MS 3922
Correspondence Control, MS 3601
Project Files
F. Lee Smith File (FLS-114-01)

JR 2/2/01

Uniform File Code: 6452
Disposition Authority: ENVI-A
Retention Schedule: EPI

RECEIVED		
FEB 8 2001		
Sah	ARC	OIS